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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT D 10
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE  [4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
PO0135 01-Oct-2003
6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE | FA2521
45 CONSILGCZR 45 CONS/LGCZR
1201 EDWARD H WHITE Il 3T 1201 EDWARD H. WHITE Il ST.
PATRICK AFB FL 32925-2237 PATRICK AFB FL 32825-3237
8. NAME AND ADDRESS OF CONTRACTOR {No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
COMPUTER SCIENCES AAYTHEON
1201 EDWARD H, WHITE Il 5T 9B. DATED (SEEITEM 1)

PATRICK AFB FL 32025-127

x | oA MOD. OF CONTRACT/ORDER NO.
F08650-00-C-0005

10B. DATED {SEE ITEM 13)

CODE  ODNS0 [FACILITY CODE X | 06-Mar-2001
11. THIS 1ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
Dﬂlc above numbered solicitation is amended as st Torth i ltem 14, The hour and dute specified for receipt of Offer D is extended. D is not exsended.
Offer must acknowledge receipt of this amendment priot to the hour and dale specified in the solicitation or us amended by cne uf the following methods:
(a) By completing llems 8 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted:
or () By soparate lstter or talegram which includes o raf; w0 the solicitation and & numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TC THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by tefegram or leteer,
provided each telegram or letter makes reference 1o the solicitation and this amendment. and is received priot to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA, (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
1T MODIFIES THE CONTRACTHORDER NO. AS DESCRIBED IN ITEM 14

A.THIS CHANGE ORDER 18 ISSUED PURSUANT TO: (Specily authority) THE CHANGES S8ET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT OGRDER NO. IN ITEM 10A.

B.THE ABOGVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paving
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D OTHER (Specify type of modification and authority)
UNILATERAL-FAR 52.232-18, Availability of Funds (APR 84}

x

E. IMPORTANT: Contractor is not, D is required to siga this document and returm capies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

POC: Celso Carbonell

Ph: 321-494-3934

Email: celso.carbonell @ patrick.af.mil
CO; Don E Graham
Email:don.graham @ patrick.af.mil

SEE PAGE TWO

Except as provided herein. all terms and conditions of the document referenced in Item 9A or 1DA. as hererofore changed. remmains unchanped and in full foree and effect.
I5A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

DONALD GRAHAM / CONTRATING OFFICER
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OZM% : 16C. DATE SIGNED
BY 29-0ct-2003
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 10-105-04 STANDARD FORM 30 (Rev. 10-83)

APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

A.

The purpose of this unilateral modification is to:

(1) Provide FY04 funding for contract line items numbers (CLINs) 4001-4008 (excluding 4002 &
4003) and 4010AA-AE.

(2) Funds for CLINS 4009AA-AC and 4009AG-AT will be held in contingent liability until FDO
determination. After determination funds will be added by modification.

(3) The estimated amount of $7, 933,000 in CLIN 4010AC Contractor Acquired property (CAP) is
provisionally increased by $5,523,413, for a new total estimated CAP CLIN of $13,456,413.
After completion of the Operational Support to Acquisition (OSTA) modification, the $5,523,413
temporarily placed on the CAP CLIN will be transferred to the appropriate CLINS and the CAP
CLIN estimated amount will be decreased.

(4) Total funding with this modification is $34,679,025.

A vertical line in the right margin denotes changes.

B.

Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$263,340,997 to $298,020,022 an increase of $34,679,025.

(2) Section B — Supplies/Services and Price/Cost

Pages B-23 through B-27 and B-38 are hereby superseded by the attached replacement pages B-23 through
B-27 and B-38, marked “Modification P00135”.

(3) Section G — Contract Administration Data

Summary for the Payment Office

Funding in the amount of $ 34,679,025 is obligated with this modification:
ACRN:Ss for fiscal year 4003 are hereby established as EA-EM (see page G-1.4).

Page G-1.4 hereby is incorporated by the attached replacement Page G-1.4, marked “Modification
P00135”.

Page G-3 is superseded by the attached replacement page G-3, marked “Modification PO0135”.

C. All other contract terms and conditions remain unchanged.

e s 8 B O N N\ Ve
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4001{TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 19,944,375
(Operations and Maintenance)
(Cost-Plus-Award Fee)
Est Amount Unfunded Funded
Est. Cost $ 44,305,841 $24,361,466 $ 19,944,375
4002[RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
4003[RESERVED $ -
4004RESERVED
4005(PRICE OPTION CLIN - 1 JO $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
Est Amount Unfunded Funded
Est. Cost $ 189,853 $ 189,853
4006(PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
Est Amount Unfunded Funded
Est. Cost $ 1,546,020 $ - $ 1,546,020
4007RSA/SLRS PROGRAM SUPPORT 1 JO $ 2,170,881

(Cost-Plus-Award Fee/LoE)
Est Amount Unfunded Funded

Est. Cost $ 2,170,881 $ - § 2,170,881

F08650-00-C-0005
Modification P00135
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4008DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009A A |Award Fee Pool Available/Earned $ 1,200,041
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,200,041 $ $ 1,200,041
4009AB|Award Fee Pool Available/Earned $ 1,439,940
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,439,940 $ $ 1,439,940
4009AC|Award Fee Pool Available/Earned $ 239,898
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 239,898 $ $ 239,898
4009AD|Award Fee Pool Available/Earned $ - ‘
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ - 8 $ -
4009AE|Award Fee Pool Available/Earned $ -
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ - S $ -
4009AF|Award Fee Pool Available/Earned $ -
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ - 8 $ -
4009AG-|4009A] RESERVED
4009AK|Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170
F08650-00-C-0005
Modification P00135
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 58,799
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 58,799 $ 58,799
4009AS|Award Fee Pool Available/Earned $ 70,554
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 70,554 $ 70,554
4009AT|Award Fee Pool Available/Earned $ 11,755
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 11,755 $ 11,755
TOTAL PROPOSED AWARD FEE $ 3,133,818
AWARD FEE EARNED
AWARD FEE held in contingent liability $ 3,133,818

F08650-00-C-0005
Modification P0O0135
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY [UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 1,563,456
Est Amount Unfunded Funded
Est. Cost $ 5,098,765 §  4,135309 $§ 1,563,456
4010ABI|Travel and Per Diem 1 o s 309,860)
Est Amount Unfunded Funded
Est. Cost $ 1,019,003 $ 709,143 $ 309,860
4010AC|Contractor Acquired Property (CAP) 1 JO $ 8,475,254‘
From Change To
Funding $ 8,475,254 $ -$§ 8,475,254
Est Amount Unfunded Funded
Est. Cost $ 13,456,413 § 4,981,159 § 8,475,254
4010AD|Downrange A&E 1 JO $ 479,326
Est Amount Unfunded Funded
Est. Cost $ 1,660,000 $ 1,180,674 $ 479,326
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
Est Amount Unfunded Funded
Est. Cost $ - 8 - 8 -

F08650-00-C-0005
Modification P00135
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ESTIMATED COSTS (CLINS 4001 —4008)  (exclude 4002)
Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE held in contingent liability

AWARD FEE Earned

ESTIMATED COSTS (CLINS 4010AA - AE)

Total Funded Amount (CLINS 4010AA-AE)

TOTAL ESTIMATED AMOUNT FY04

TOTAL FUNDED AMOUNT FY04

$ 48,212,595

$  23,851,129|

$ 3,133,818

$  16,135,705|
$  10,827,896|
$  64,348,300|

$  34,679,025|

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)

ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

F08650-00-C-0005
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-ACY))

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINs 2002-2010 [exclude 2009AA-AC]))

Total Funded Amount-FY02

(CLINs 2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC]))

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

6B. Total Estimated Amount - FY 04

(CLINs 4002-4010 [exclude 4009AA-AC]))

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC]))

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

F08650-00-C-0005
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634

81,545,889

64,348,300|

34,679,025

68,574,455
70,000,884
69,125,925
70,593,219

404,248,396

F08650-00-C-0005
P00135
Page 8 of 10



PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

:

Accounting Classification Data

EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400

EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400

EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400

EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400

EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400

EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

Total FY04

PR’S obligated under this modification:

F700MS32390400 $26,196,741
FQ252031290100  § 300,000
F700MS32391200 $§ 487,990
F700MS32820300 § 338,232
F700MS32820600 § 374,000
F700MS32821000  § 6,982,062

$34,679,025

F08650-00-C-0005
Modification P00135
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Change Amount

$30,699,832
$383,350
$60,775
$1,271,600
$33,660
$271,150
$21,505
$589,985
$189,853
$369,325
$300,000
$487,990

$34,679,025
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G-903 CONTRACTOR’S CONTRACT ADMINISTRATION
The Contractor’s contract administration functions will be performed at the following address:
Name/Title: James D. Shackleford, Contracts Manager
Address: 1201 Edward H. White II St.
Patrick AFB, FL 32925-0127
Telephone: Office 321-494-2914
Fax: 321-783-5942

B. AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT CLAUSES
(1992 EDITION) (48 CFR CHAPTER 53 CLAUSES)

5352.232-9000 REMITTANCE ADDRESS MAY 1996

If the remittance address is different from the mailing address, enter the remittance address below. Failure to
provide this information may impact payment.

REDACTED

In addition, please see DFARS 252.232-7009, Payment By Electronic Funds Transfer, located in Section I.

C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT

5352.232-9500 TOTAL SUM ALLOTTED (AFSPCFARS) APR 1993

(a) Pursuant to the "Limitation Of Funds" clause (Section I, 52.232-22), the total sum presently available for
payment by the government and allotted for contract line item(s) 4001-4010AE is $34,679,025. Based upon
information supplied by the contractor the Government estimates that this amount will cover costs payable
through 6 February 2004.

Modification P00135
F08650-00-C-0005
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